RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

Project: Project Work Type: Delivery Method: Project Budget:
Air Compressor Replacement Renovation Design / Bid / Build $270,000.00
Lﬁgﬁvﬁﬂgc’%&ued Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
500/001-02-2009 Bidding Phase $230,020.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Bryant, J. Smith Seckman Reid, Inc.
Project Health:
Budget: .
Schedule: . Estimated Bid date mid March.
Issues: ! Resolving Bidding procedures with F&A Office of Criminal Justice.
TBI Crime Lab

Project:

New Laboratory
TBI Crime Lab
Knoxville, TN
500/003-01-2005

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$15,050,000.00

Current Work Phase:
Construction Closed
Awaiting Final Invoice

Reqg'd Work Ph Compl:

MACC Budget:
$11,500,000.00

Project Manager:
DePalma, N.

Construction Admin:

Edwards, T.

Designer:
JV Lewis Group/Smith Seckm

Contractor:
Rouse Construction Compan

Project Health:
Budget: .
Schedule: .

Issues: . Additional service request from ICE to be resolved.
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